

October 2010

October 2010						
Mo	Tu	We	Th	Fr	Sa	Su
4	5	6	7	1	2	3
11	12	13	14	8	9	10
18	19	20	21	15	16	17
25	26	27	28	22	23	24
				29	30	31

November 2010						
Mo	Tu	We	Th	Fr	Sa	Su
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

							Notes
Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	
27 Sep	28	29	30	1 Oct	2	3	
4	5	6	7	8	9	10	
	18:30 20:30 I - Brainstc	Development of the Concept Design & Presentation for 19th Nov Tuesday					
11	12	13	14	15	16	17	
Development of the Concept Design & Presentation for 19th Nov Tuesday							
18	19	20	21	22	23	24	
Development of the Con	18:30 20:30 II - Concep			Announcement of Cor			
25	26	27	28	29	30	31	
Detailed Design To 12 Dec ➡							
	18:30 20:30 III - Detaile						

November 2010

November 2010						
Mo	Tu	We	Th	Fr	Sa	Su
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

December 2010						
Mo	Tu	We	Th	Fr	Sa	Su
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

Monday		Tuesday		Wednesday		Thursday		Friday		Saturday		Sunday		Notes									
1 Nov		2		3		4		5		6		7											
👁 From 25 Oct		Detailed Design																					
8		9		10		11		12		13		14											
		Detailed Design																					
15		16		17		18		19		20		21											
		Detailed Design																					
22		23		24		25		26		27		28											
		Detailed Design																					
29		30		1 Dec		2		3		4		5											
		Detailed Design																					

December 2010

December 2010						
Mo	Tu	We	Th	Fr	Sa	Su
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

January 2011						
Mo	Tu	We	Th	Fr	Sa	Su
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

							Notes
Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	
29 Nov	30	1 Dec	2	3	4	5	
		Detailed Design					
6	7	8	9	10	11	12	
Detailed Design							
	18:30 20:30 Detailed D						
13	14	15	16	17	18	19	
20	21	22	23	24	25	26	
27	28	29	30	31	1 Jan 11	2	

January 2011

January 2011						
Mo	Tu	We	Th	Fr	Sa	Su
3	4	5	6	7	1	2
10	11	12	13	14	8	9
17	18	19	20	21	15	16
24	25	26	27	28	22	23
31					29	30

February 2011						
Mo	Tu	We	Th	Fr	Sa	Su
7	1	2	3	4	5	6
14	8	9	10	11	12	13
21	15	16	17	18	19	20
28	22	23	24	25	26	27

							Notes
Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	
27 Dec	28	29	30	31	1 Jan 11	2	
3	4	5	6	7	8	9	
10	11	12	13	14	15	16	
Fabrication Starts	Fabrication & Assembly						
17	18	19	20	21	22	23	
Fabrication & Assembly							
24	25	26	27	28	29	30	
Fabrication & Assembly							
31	1 Feb	2	3	4	5	6	
Fabrication & Assembly							

February 2011

February 2011						
Mo	Tu	We	Th	Fr	Sa	Su
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March 2011						
Mo	Tu	We	Th	Fr	Sa	Su
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

							Notes
Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	
31 Jan	1 Feb	2	3	4	5	6	
	Fabrication & Assembly						
7	8	9	10	11	12	13	
Fabrication & Assembly							
14	15	16	17	18	19	20	
On site installation							
21	22	23	24	25	26	27	
On site installation							
28	1 Mar	2	3	4	5	6	